
BCT Meeting 
26 September 2000 

 
The meeting was held on Tuesday, 26 September 2000 at 9:00 am in the WPI Office, 12th floor conference room. 
 
Members Present and Support Personnel: 
Name Organization Present Absent 
Brown, Leslie AFBCA/DK  X 
Buelter, Don AFBCA/DK X  
Callaway, Laurie BCA (KPMG)  X 
Carrillo, Mike EPA X  
Farrell, Philip GKDA X  
Landez, Norma AFBCA/DK X  
Meshako, Chuck AFBCA/DK X  
Neff, Richelle UNITEC X  
Power, Abigail TNRCC X  
Price, Lisa Marie EPA  X 
Rohne, Russell AFBCA/DK X  
Ryan, William AFBCA/DK X  
Stankosky, Laura EPA X  
Underwood, Tim BCA (KPMG) X  
Weegar, Mark TNRCC X  
Wehner, Ellie TNRCC  X 
 
Dates for upcoming meetings: 
 

November 14, 2000 
December 12, 2000 
January 9, 2001 
February 13, 2001 



 BCT MINUTES  
26 September 2000 

 
Item # Lead Support Discussion Topic Comments How will we 

know it’s 
done? 

Disposition 

1. Underwood, 
T. 

BCT 
Members 

Redevelopment Update Update the BCT regarding redevelopment 
status at Kelly AFB. 
 

Team receives 
update. 

Closed.  Construction of the Administration Building is progressing.  The 
Greater Kelly Development Authority (GKDA) will start leasing space 
within 60 days.  An independent evaluation of the Environmental Process 
Control Facility (EPCF) was completed in mid-September.  GKDA is 
considering transfer of the EPCF.  East Kelly is being used as a prototype 
for facility leaseback.  The leaseback date for the East Kelly facilities is 1 
November 2000.    Additional leasebacks are expected to start in April 
2001.   Twelve housing units have been found on base in a non-
contaminated area.  GKDA will transfer the clean parcel to the City of San 
Antonio.    
 

2. Hampton, R. SAIC Zone 3 RFI Screening 
Methodology Presentation/ 
300 Area RFI 

Review screening methodology that was 
submitted to and approved by the TNRCC 
and EPA.  Provide overview of the 300 
Area RFI. 

Discussion is 
complete. 

Open.  The Air Force reviewed the screening methodology to be used for 
the Zone 3 RCRA Facility Investigation (RFI) which includes a discussion 
regarding the areas of investigation, the screening criteria for chemicals of 
concern, and water level information.  The Zone 3 RFI database has been 
updated to include historical IRPIMS data, new IRPIMS data and 
redevelopment data.  The draft final RFI is scheduled to be submitted in 
January 2001. 
 

3. Hampton, R. SAIC Site E-1 RFI Provide overview of the RFI report.  
Present interim remedial action data.  

Discussion is 
complete. 

Closed.  The Air Force presented information from data gap sampling 
conducted at Site E-1.   Through data gap sampling and review of past 
boring logs, the Air Force has identified the Midway/Navarro contact and 
has established vertical extent in the Midway formation.   The Air Force 
proposed 3 additional borings to delineate horizontal extent in the Midway 
formation.  Mark Weegar stated that the current data delineated vertical 
and lateral extent, so the 3 soil borings will be used to supplement the E-1 
Corrective Measures Study (CMS).  The Site E-1 RFI will be submitted to 
TNRCC and EPA in October 2000.  
 

4. Buelter, D. Chapa, M. Hydrant System Update Discuss possible options for the closure of 
the hydrant system. 

Team determines 
how to proceed 
with closure. 

Close.  The Air Force proposed different strategies for closure of the fuel 
hydrant system.  The Air Force also proposed release determination 
sampling methods and a format for the release determination report.  The 
Air Force will schedule a meeting with TNRCC petroleum storage tank 
(PST) section and Corrective Action section representatives in Austin to 
further discuss the hydrant system closure process. 
 

5. Meshako, C.  Sanitary Sewer System  Discuss status of sanitary sewer system. Discussion is 
complete. 

 Closed. The Air Force presented a brief history of the sanitary sewer 
system and inquired as to the requirements for transfer of the system.  An 
assessment of the sanitary sewer system is required for transfer. Mark 
Weegar stated that existing data can be used for the assessment, however 
the Air Force will need to investigate areas where existing data is not 
sufficient.  The investigation will focus on areas that handled industrial 
wastewater and areas where structural defects or connections would 
indicate a potential release. 
 

6. Rohne, R.  Zone 5 Off Base 
Investigation 

Provide update on the status of the off 
base investigation and present preliminary 
data. 

Presentation is 
complete. 

Open.  Samples were collected from the new off base wells in August. 
Three wells located north of the base were dry and will be re-sampled.   
Validated analytical results from the groundwater sampling area expected 
in a couple of weeks. 
 



Item # Lead Support Discussion Topic Comments How will we 
know it’s 
done? 

Disposition 

7. Rohne, R. CH2M Hill Ecological Risk 
Assessment Tier 2 

Provide update on status of the Tier 2 
Ecological Risk Assessment. 
 

Team receives 
update. 

Closed.  The Air Force will submit their response to comments during the 
week of 25 September. A teleconference to discuss the responses will be 
scheduled during October.  The Tier II report is scheduled to be submitted 
in December.  A meeting will be held prior to submittal of the Tier II 
report to discuss the report. 
 

8. Peck, W. Courtney, S. Zone 4 RFI/CMS Provide an update of the status of the 
RFI/CMS reports. 
 

Team receives 
update. 

Closed.  The human health risk assessment is currently underway.  The 
RFI report is scheduled for submittal by the end of October.  The Air 
Force presented the format of the OU-1 and OU-2 RFI and the BCT 
agreed to the format. 
 

9. Ryan, W. Buelter, D. 
Peck, W. 
Rohne, R. 

Zone Updates 
 
 

Provide team with update of current 
activities in Zones 2, 3, 4 and 5. 

Team receives 
updates. 

Closed.  Handouts were distributed for Zones 2, 3 and 4.  The Zone 5 
handout will be sent out with the minutes.  The Air Force provided a brief 
presentation on the removal and closure of three oil water separators 
located in Zone 4.  The removal has been completed and the three sites 
will be closed under RRS1. 
 

10. Ryan, W. Weegar, M. 
Carrillo, M. 

List of Future Deliverables 
(Regulators/RAB)  

Each month, provide a list of upcoming 
documents for review.  

Team receives list 
of upcoming 
documents for 
review. 

Open.  The list will be e-mailed to the BCT members.  

11. Ryan, W. BCT 
Members 

Begin October Agenda 
 
 

Each month, begin to establish the next 
month’s agenda at the end of the BCT 
meeting.  

Team approves 
agenda items. 

Closed.  The October BCT meeting has been cancelled.  The next BCT 
meeting will be 14 November.   Agenda items for the November BCT 
include: 
• 300 Area RFI 
• Zone 2 & 3 CMS 
• Site S-4 Interim System  
• B/522 Interim Systems 
• Zone 4 RFI/CMS 
 

12. Ryan, W. BCT 
Members 

Public Meetings Discuss recent public meetings.  Discussion is 
complete. 

Closed.  Air Force, EPA and TNRCC community involvement staff will 
establish regular communication regarding timing and content of public 
meetings. 
 

 


